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Mr. Neil Thompson 
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1200 - 6th Avenue 
Seattle, WA 98101 

Presented herein is the 1989 second quarter progress report 
for the Colbert Landfill RD/RA Superfund Project (Project). This 
progress report has been prepared by Landau Associates, Inc. 
(Landau), Spokane County's engineering consultant, and is intended 
to address the reporting requirements specified in Section XI of 
the Project Consent Decree, including: 
1) A description of Remedial Action activities commenced or 

completed during the reporting period; 
2) Remedial Action activities projected to be commenced or 

completed during the next reporting period (July-August 1989) ; 

3) Any problems that have been encountered or are anticipated in 
commencing or completing the activities. 
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1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 
A number of activities were commenced and/or completed during 

the second quarter of 1989. Since the Project was initiated near 
the end of March 1989, most of these activities are related to 
Project startup and Phase I design. Specific activities commenced 
and/or completed during this period include: 
o County/Agency project kickoff meeting held on April 19, 1989; 
o Schedule for Submittal of Deliverables submitted to Regulatory 

Agencies for review/approval on April 25, 1989; 
o County/Agency technical session (to discuss work plan issues) 

held on May 12, 1989; 
o Public project kickoff meeting held on May 24, 1989; 
o Health and Safety Plan, Quality Assurance Project Plan, and 

Phase I Ground Water Monitoring Well Construction Plan 
submitted to Regulatory Agencies for review/approval: 

Health and Safety Plan submitted on June 16, 1989, 
Quality Assurance Project Plan and Phase I Ground Water 
Monitoring Well Construction Plan submitted on June 28, 
1989; 

o Design of Project Support Zone commenced; 
o Process for the selection of the drilling contractor and 

analytical laboratory commenced; and 
o Property access negotiations for Phase I facilities commenced. 

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING 
NEXT REPORTING PERIOD 
As specified in the Schedule for Submittal of Deliverables, 

the next reporting period will extend through August 1989. It is 
anticipated that Phase I construction activities will be commenced 
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during this period, possibly including the initiation of Phase I 
ground water monitoring well construction. Specific activities 
anticipated to be commenced/completed during the next reporting 
period include: 
o Respond to Regulatory Agency comments (if any) for previously 

submitted work plans (within 30 days of receipt of comments); 
o Submit Plan for Institutional Controls to Regulatory Agencies 

for review/approval (by August 31): 
Submittal date will require modification if the Plan 
scope is changed from that described in the Schedule for 
Submittal of Deliverables; 

o Landfill property boundary survey (by mid July); 
o Complete design and construction of Project Support Zone (by 

early August); 
o Continue property access negotiations for Phase I facilities 

(ongoing): 
- West system monitoring well locations established as 

highest priority, 
- East system monitoring well locations established as 

second priority, 
South system monitoring well locations cannot be 
identified (and property access negotiated) until 
completion of the upper aquifer verification study; 

o Complete selection process for drilling contractor (by early 
July); 

o Complete selection process for analytical laboratory (by late 
August); 

o Commence/complete mobilization to site for Phase I construc
tion activities (by end of August): 

Drilling contractor(s) will require up to 30 days for 
mobilization, 
Drilling contractor(s) will not be mobilized until 
written approval to initiate drilling activities is 
provided by the Regulatory Agencies; 
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o Commence upper aquifer verification study (by late August): 
Startup within two weeks of drilling contractor(s) 
mobilization, 
Anticipate three weeks to complete study, 
Specific locations contingent on property access; 

o Commence Phase I monitoring well construction (by late 
August): 

Tentative, contingent on Regulatory Agency written 
approval to initiate drilling activities. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 
No problems were encountered in commencing or completing 

remedial activities during the second quarter 1989; all submittal 
deadlines were met and Phase I Remedial Action design activities 
are progressing on schedule (per Phase I schedule contained within 
Schedule for Submittal of Deliverables). Some potential problems 
have been identified which may impact the schedule for commencing 
Phase I construction activities during the next reporting period. 
These potential problems include; 
o Potential delay in driller mobilization if Regulatory Agency 

approval to initiate drilling activities is not received by 
July 31 (per Schedule for Submittal of Deliverables); 

o Potential delay in obtaining access to proposed monitoring 
well sites located on property not owned by Spokane County; 
and 

o Potential delay in obtaining utility hookups for the Project 
Support Zone (primarily electricity). 
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Available information does not indicate that these activities 
are presently behind schedule. However, implementation of these 
activities requires the cooperation or approval of other parties, 
placing final resolution outside the control of Spokane County and 
their consultant. 

* * * * * * * * * *  

The intent of this progress report is to describe the major 
Remedial Action activities commenced or completed during the 
reporting period, anticipated (to be commenced or completed) during 
the next reporting period, and any problems encountered or anti
cipated. As such, there are many secondary and peripheral activi
ties associated with these major tasks that are not described 
herein. If clarification is required for any of the activities 
described in this progress report, or if additional information is 
desired for secondary or peripheral activities, please contact me, 
or Dean Fowler (Spokane County). 

LDB/jlg 
No. 124-01.6 
cc: Mr. Mike Blum 

Washington State Department of Ecology 
Mr. Dean Fowler 
Spokane County 

Very truly yours 
LANDAU ASSOCIATES, INC 
By 

Lawrence D. Beard, P.E 
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